



Issue Code	Issue Title	Responsibility	Status	Date Logged	Date Resolved
I01	Lack of Skills within the contractors	Joe Smith	Resolved	01/11/2019	21/04/2020
I02	Minor Design Issues	Lynda Cull	In Progress	11/02/2020	
I03	The project development needs to be broken down into phases	Tom Jones	Not Started	06/01/2020	
Actions					
Action Code	Action Title	Responsibility	Status	Date Logged	Date Resolved
A01	Identification of contractors	Joe Smith	Resolved	01/11/2019	25/04/2020
A02	Reform Proposal design needs to be revisited	Joe Smith	Not Started	14/01/2020	
Decisions					
Decision Code	Decision Title	Responsibility	Status	Date Logged	Date Resolved
D01	Management decision on finding new contractors	Joe Smith	Not Started	01/11/2019	