

Project Code	Project Name	Sponsor	Overall Previous	Overall Current	Scope	Budget	Change	Outcome	Resource	Risk/Issue	Project Manager Comment
PR0011	Capital Works										initiation phase due to begin by the end of the month
PR1001	Atlantis Community	Joe Smith				●					
PR1002	Public Infrastructure Improvement	Marry Jane		●	●	●	●	●	●	●	Project is comfortably ahead of the given schedule
PR100-20/21	Cobblebank Sports Precinct	Tom Riddle									
PR1003	Community Waste Reduction Program	Joe Smith		●	●	●	●	●	●	●	The team is comfortably ahead of the current target and on well on track to meet the next milestone deadline. The report for the Minister's brief has been approved by the Lead and we do not expect this meeting to be delayed.