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Actions by Owner and Status

® Not Overdue @Overdue
6

Elizabeth Andrea West

McMahon

Madeline Michelle Jonas

Jones

Andrew James Joe Smith

Risk Action

A

PROJECT

STRATEGIC

Additional training on customer relationship

Analyse economic risks of acquisitions

Appoint officer responsible for organisation wide money laundering policy
Appropriate measures in risky trade

Assess the consequences of combining the security practices and technologies of the two
organisations

Build controls into projects

Building skills and knowledge through specific provisions such as the EBA provisions for
employees with Certificates Il and IV

Develop a new policy for BIAs to be undertaken every 3 months for all critical systems across
OZ Minerals

Develop and Implement policies to address the risk of people bringing personal devices to
work.

Develop and Implement policies to address the risk of people bringing personal devices to
work.
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Jack Watts David Murray  Jean Pierre Clarke Chan Riccardo Susan Wright Tom Jones
Melton

Owner Start End Status % Complete Status

Elizabeth McMahon  10/12/2018  2/28/2019 55 () In Progress
Jack Watts 09/07/2021 10/20/2022 87 () In Progress
Andrew James 07/08/2018 4/5/2021 73 () In Progress
Riccardo Melton ~ 15/03/2021 7/17/2021 10 ) In Progress
Madeline Jones 19/05/2021 3/2/2022 © Completed
Madeline Jones 27/05/2020 8/14/2021 10 ) In Progress
Madeline Jones ~ 07/06/2019 9/10/2021 0 ( Not Started
Jack Watts 01/06/2021 8/31/2021 0 (© Not Started
Joe Smith 23/04/2020 7/31/2020 91 () In Progress
Madeline Jones 14/02/2019 5/11/2020 60 In Progress
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'OX) Control by Owner and Status Controls by Type and Effectiveness
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Control Owner Next Review Date Comment Effectiveness Rating  Status A
Monitor and Control duplicative systems, licensing, and support issues. Andrew James 04/05/2020 Overdue

Elizabeth McMahon 07/03/2020 Fully Effective Overdue
Ongoing implementation of restricted user access practices, limited to
specific functions of a given role

Business Impact Assessment Joe Smith 30/06/2021 Fully Effective Overdue
Business improvement plan developed and reviewed annually for each Andrea West 26/09/2019 Fully Effective Overdue
Department.

Key assets are not located in Natural Catastrophe Zones in Australia and Elizabeth McMahon 06/08/2021 Fully Effective Overdue
alternate suppliers identified if disruptions occur

Leverage technology to prevent insider trading Riccardo Melton 16/09/2021 Fully Effective Overdue
Procedures and guidelines with regard to the work Riccardo Melton 15/04/2021 Fully Effective Overdue
Agreed timeframes for strategic initiatives Susan Wright 13/04/2021 Largely Ineffective Overdue

Data loss incident management system Joe Smith 21/08/2020 Largely Ineffective Overdue
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